
                                                                                   
 

 

CLIFTON PARK TRUNK SEWER REHABILITATION PROJECT  

The information provided below is to inform residents of Northcrest Drive, 

Bear Brook Drive, Woodbine Drive and surrounding areas.  A large sewer trunk 

line that serves an extensive portion of southern Clifton Park was installed in 

the areas mentioned above at the inception of the Sewer District in the 1970’s.  

During high flow periods throughout the day, this 24 inch diameter line is 

crucial to the infrastructure of the Town as it carries approximately 4 million 

gallons per day, or 2,750 gallons per minute.  It would put public health, the 

environment and property in danger should a catastrophic failure occur.  We 

have outlined the steps taken to mitigate failure below to inform the residents 

that are affected by the location of this line.  We have also outlined a schedule 

for complete rehabilitation of the pipe.  The pipe is approximately 7,000 feet in 

length.  This schedule is subject to change based upon budgetary constraints 

and unforeseen expenses in coming year.   

 

INITIAL ACTIONS TAKEN TO MITIGATE IMMINENT FAILURE 

 A sinkhole was found near the end of Northcrest Drive.  Access was 

limited for bypass pumping and camera inspections to be performed 

which prompted easement clearing and building up a stable road. 

 Upon completing the inspection, manholes were found to have serious 

degradation.  Failure could happen at any time as the concrete had 

experienced approximately 85%-90% deterioration.   

 Steps were taken to secure the manhole where the sinkhole appeared 

and an engineer was hired to evaluate the situation and design a 

solution.  This design was completed and submitted to our emergency 

contractor on October 16th.  The lead time for all the required materials 

is 6-8 weeks.   



                                                                                   
 

 

 The contractor is scheduled to start work on replacing this section of 

pipe and associated manholes on November 15, 2017.  Completion is 

scheduled for December 22, 2017.  This date is subject to change based 

on soil conditions, weather and material lead times. 

 

FUTURE ACTIONS BEING INITIATED TO REPAIR 24” TRUNK LINE 

 Requests for proposals are being generated to procure an engineering 

firm to evaluate the existing pipe and design a repair.  The repair could 

include slip lining technology.  A link explaining this type of repair is 

below.  The engineer will be hired by January 2018, and design 

completed by April of 2018.   

 Once the design is complete, bids will be solicited to perform the work.  

Work should commence on the repair by June/July 2018.  The work will 

take approximately 3-4 months to complete depending on the scope of 

the engineers design.   

 

The schedule is an approximate look ahead to give an idea to the residents 

when to expect disturbance.  Once the design is finalized and a contractor is on 

board, we will give you an update to the schedule proposed above. 

Saratoga County Sewer District #1 thanks all of the impacted residents for your 

understanding during this endeavor.  The goal is to mitigate risk, avoid failure 

and perform necessary preventative measures to keep people and the 

environment safe as well as avoid costly emergency measures.   

   


